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DATE ISSUED: May 9, 2001 REPORT NO. 01-089

ATTENTION: Natura Resources & Culture Committee
Agendaof May 16, 2001

SUBJECT: Program Management/Construction Management Services for the
Metropolitan Wastewater Department

SUMMARY

Issue - What actions should the City Council take regarding the approval of Program
Management and Construction Management Services for the Metropolitan Wastewater
Department (MWWD)?

Manager’ s Recommendations - (1) Authorize the City Manager to execute Amendment
No. 12 to an existing contract with Sverdrup Civil Inc. to continue to provide ongoing
construction management services for work already begun. This amendment would
extend the contract duration nine (9) months and increase the contract amount by
$6,085,678. (2) Authorize the City Manager to enter into an Agreement with HDR
Engineering, Inc. (HDR) to provide future as-needed program management and
construction management servicesto MWWD, for a period of three (3) years, and an
amount not to exceed $7,000,000.

Other Recommendations - None

Fiscal Impact - The total cost of Amendment No. 12 for the agreement extension with
Sverdrup Civil Inc. is $6,085,678. Thetotal cost of the agreement with HDR
Engineering, Inc. is $7,000,000 over a period of three (3) years.

Funding for the costs of these agreementsis available in Sewer Revenue Funds 41506,
41508, and 41509.



BACKGROUND

The Metropolitan Wastewater Department (MWWD) is currently in the midst of upgrading the
Metropolitan Sewerage System, a program that has been ongoing for the past 12 years. MWWD
is committed to provide a safe, efficient, regional sewerage system that supplements our local
water supply and meets state and federal standards at the lowest possible cost. Thisgoal isbeing
achieved through an aggressive program of planning and research, use of state of the art
technology, new construction, and ongoing maintenance of existing facilities. MWWD treats
wastewater from over 450 square miles conveyed through thousands of miles of pipe and 83
individual pump stations to the North City Water Reclamation Plant, the Point Loma Wastewater
Treatment Plant, the San Pasqual Water Reclamation Plant, the South Bay Water Reclamation
Plant (under construction), and two ocean outfalls. Solids from the wastewater treatment plants
are processed at the Metro Biosolids Center located on Marine Corps Air Station, Miramar.

To assist MWWD in program and construction management, MWWD first entered into an
agreement on March 22, 1988, with Montgomery Watson to provide program management
services. In December, 1991, asthe initial projectsin the program moved into construction, the
City entered into an agreement with Sverdrup Civil Inc. for Construction Management Services.
Montgomery Watson's and Sverdrup Civil Inc.’ s agreements with MWWD are nearing their
completion. Aswork loads fluctuate in planning, design, and construction of new facilities and
modifications to existing facilities, staffing requirements also change. MWWD needs to
maintain a consultant to provide both construction management and program management
services on an as-needed basis to supplement MWWD'’ s own staff. It is prudent to use the
existing Program Manager and Construction Manager to complete projects they are directly
involved in, while assigning new projects and related tasks to a new consultant that will provide
future program and construction management services.

DISCUSSION

Sverdrup Civil Inc.

Sverdrup Civil Inc. has served as Construction Manager for MWWD since December 10, 1991.
During this time, Sverdrup Civil Inc. has provided all aspects of construction management
services for the $1.2 hillion upgrade of the Metropolitan Sewerage System and recently began
providing services for the upgrade of the Municipal Wastewater System. Currently, Sverdrup
Civil Inc. is providing construction management services for projects related to the Point Loma
Wastewater Treatment Plant Upgrades, South Bay Water Reclamation Plant, Job Order
Contract, Wastewater Operations Management Network, and several Municipal Wastewater
Trunk Sewers and Pump Stations. All of these projects are expected to be completed on or
before December 2002.



Sverdrup Civil Inc.’s existing contract expiresin March 2002. In order to ensure continuity in
the management of the above projects, many of which are nearing completion of construction
and facility start-up, it is recommended that the existing contract be amended to extend the
contract completion date to December 2002. It is also requested that Sverdrup Civil Inc.’s
contract be increased in the amount of $6,085,678 to fund the Municipal System wastewater
projects that were recently added to their scope of work and to complete the existing
Metropolitan System projects. The construction management of five Municipal System projects
was added to this scope of work to accelerate the construction and the overall upgrade of the
Municipa System, in keeping with the Department and Mayoral Goal to reduce sewage spills
and beach closures. Also, additional services for ongoing work associated with the South Bay,
Point Loma, and COMNET facilities are required. Attachment 1 outlines the proposed projects
for this amendment.

Subcontractor Utilization: Sverdrup Civil Inc. has consistently supported the City of

San Diego’ s policy of voluntarily providing subcontracting opportunities to a broad range of
interested and qualified firms. To this end, Sverdrup Civil Inc. has subcontracted 65.29% of the
work: 10.68% of the work was subcontracted to local Women Business Enterprises, 17.36% of
the work was subcontracted to certified business enterprises, with the remaining 37.25% spread
across 21 other subcontractors. Many of the other subcontractors were small local firms, which
provided special skills or expertise.

HDR Engineering, Inc.

A Request for Proposals was advertised in September, 2000, for an as-needed Construction
Manager/Program Manager. The Request for Proposals announced MWWD’ s desire to
consolidate future program management and construction management services with one
consultant. It identified a contract duration of three (3) years, beginning in 2001. A total of three
(3) proposals were received. A selection committee was formed to short-list qualified firms. All
firms were short-listed and invited to present their qualifications to the selection committee.
Interviews were held in compliance with City Council policy. HDR Engineering, Inc. was
determined to be the most qualified firm.

The as-needed CM/PM services are crucial to meet various Capital Improvement Project
schedules (design and construction) for the upgrade of the Municipal Wastewater System and the
Metropolitan Sewerage System, as well as to support the Department’ s operations and
maintenance requirements. The as-needed CM/PM consultant will be instrumental in assisting
MWWD in meeting our goal of spill reduction over the next six (6) years by providing services
for the planning, predesign, and construction management of our Municipal Wastewater
Collection system and pump stations. The scope of work for the HDR contract includes support
in preconstruction, construction, and post construction activities. Construction management
services anticipated include, for example: contract document preparation, project control,
estimating, procurement management, constructibility review, bidability review, public bidding
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support, document control, contract administration, change order and claims management, EOCP
compliance support, safety and security monitoring, inspections, soil and materials testing, field
surveying, hazardous materials mitigation and monitoring, equipment testing, start-up, and
project close-out. Project management services anticipated include, for example: development of
facility pre-design reports, planning reports, technical reviews, technical studies, pilot studies,
and guideline updates. Attachment 2 lists projects and services anticipated in the near future for
HDR Engineering, Inc.

Subcontractor Utilization: In keeping with the City of San Diego’s policy to voluntarily provide
subcontracting opportunities to all interested and qualified firms, HDR Engineering, Inc. has
retained the following subconsultants as members of their consultant team:

Certified Subconsultants:

MARRS Services, Incorporated, a certified Women Owned Business Enterprise

Richard Brady & Associates and Kleinfelder Associates (RBKA), acertified
Disadvantaged Business Enterprise.

Katz & Associates, a certified Disadvantaged Business and Women Owned Business
Enterprise

Due to the nature of the as-needed contracts, the percentage use of the above-mentioned

subconsultants is dependent upon the tasks authorized by the City and the type of work required
as part of those tasks.

CONCLUSION

MWWD is currently in the midst of alarge Capital Improvement Program that requires ongoing
support in program management and construction management. It is prudent to retain MWWD’ s
Construction Manager (Sverdrup Civil Inc.) to complete tasks already begun. MWWD desires to
consolidate future program management and construction management services with one
consultant. MWWD received proposals from three qualified contractors to provide these
services, and each was interviewed. HDR, Engineering, Inc., was determined to be the most
qualified consultant to provide future MWWD program management and construction
management Services.

ALTERNATIVES

1 Do not amend Sverdrup Civil Inc.’s existing agreement for construction management
services at thistime. Thisaternative is not recommended because of the current level of
effort Sverdrup Civil Inc. isinvolved in with their ongoing projects, especially the
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start-up of magjor wastewater facilities. It would not be efficient or cost-effective to
replace them with a new consultant at this time.

2. Do not enter into an agreement with HDR Engineering, Inc. for Program Management
and Construction Management services at thistime. This alternative is not recommended
because of the time constraints placed upon the City to comply with federal wastewater
system requirements. In addition, City staff would need to be hired to meet a fluctuating
workload.

Respectfully Submitted,

F.D. Schlesinger Approved: Georgel. Loveland
Director Senior Deputy City Manager
Metropolitan Wastewater Department

FDS.AKS.CME:oc

Attachments. 1. Proposed CM Services for Sverdrup Civil Inc.
2. Proposed CM/PM Services for HDR Engineering, Inc.



CIP No.

46-175.0
46-177.0
42-910.6
40-911.3
45-920.0
46-195.0
46-072.0
46-106.0
46-106.0
46-190.0

ATTACHMENT #1

Projects Identified to Date for Sverdrup Civil Inc.

Project

Point Loma— Headworks, Odor Control & Grit Processing Facility
Point Loma— Sedimentation Basins 11 & 12

South Bay Water Reclamation Plant

South Bay Water Reclamation Sewer and Pump Station

COMNET - On-going support to COMNET

Belt Street Trunk Sewer

Catalina Boulevard Trunk Sewer

Pump Station No. 4

Pump Station No. 27 Restoration

West Linda Vista Trunk Sewer



ATTACHMENT # 2

Projects Identified to Date for HDR Engineering, Inc.

CIP No. Project

40-910.2 Chollas Valley Trunk Sewer, Phase 2

41-924.0 Otay River Pump Station

42-915.0 North City Water Reclamation Plant Permanent Demineralization
42-928.0 San Pasqual Process Replacement Project

45-942.0 Metropolitan Operations Center, Building 7 (MOC 7)
46-108.0 Pump Station No. 77A

46-187.0 Environmental Monitoring and Technical Services Laboratory
46-191.0 Brine Diversion Pipeline & Pump Station

46-200.0 Pump Station No. 30 - PL Alternative

46-602.2 Pump Station No. 27 Force Main

46-180.1 Point Loma Administration Building

46-182.0 Point Loma Chemical Feed System

46-170.0 Point Loma Digester C1/C2 Upgrade

46-217.0 Point Loma North Access Road

45-937.0 Point Loma Site Improvements



